VB/-70 Superfund Site Weekly Budget Summary C0O-08
Cross-Over Contract Contract#  WO128F-04-D-0016 Costs Thru:
US Army Corps Denver, Colorado Task Order #0001 gza:trcll) aDtaet'e ?-2:::&04 o . TP 512112004
of Engineers. .,y Response/Project Resources Inc. Completion:  28:4an05 D [ $ Document 1D
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Budget Summary: _ A
QOriginal T.Q. Cost $ 1,449,839.00 Task: Original Budget | Current Budget This Week | Cost lo Date |
Indirect Costs:
Modifications: $ -
Current T.O. Cost $ 1,449,839.00 Construction Work Plan $ 6,095.90 | % 6085908 - $ -
' Mobilization/Crew Rotation 3 2484280 | % 2484280 | § 194113 | $ 32,077.26
Original Fee: @ 6.24% $ 75,805.00 Site Admin & Indirects $ 18862570|% 18862570 | § 19,328.26 [ $  104,656.18
Modification Fee: Per Diem & Lodging $§ 12048750}8% 120487503 11,393.31 1 8 72,140.53
Totat Fee: $ 75,805.00 IHome Office Support $ 1274915} $ 1274915 | § - 3 ~131.81
Final Report $ 68463835 6846389 K -
Current T.Q.Funds: $ 1,374,034.00 Project Close-Out $ 774316 | $ 774316 | § - 3 -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 9,399.57 [ $ 9,399.57 [ $ B E 414.85
1) None Site Co-ordination, Pre-Excav | $ 53,508.21 1% 53508211 % 62783113 §3,563.72
[Removal, Impacted Soils $ 18791348{8% 187913481]% 2140994 | § 122632.29
Current T.0.Funds: $ 1,374,034.00 T&D, Impacted Sqils $ 220786541% 2207865419 15679.77 | $  101,234.05
Site Costs to date: $ 967,701.17 Sampling & Analysis $ 1794375 | % 17 943.75] $ 147263 (9% 5,370.76
Site Funds Available: | $ 406,332.83 | Restoration/Backfill $ 25588603]|% 255886.03|% 54,60460 | $  281,900.81
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 11232045]% 11232045 $ 1691281 | $ 87,200.07
Garden/Fiwr Beds $ 10,08045 | % 10,080.45 | 5 - $ 11,167.31
Costs to Date Cross Over  (Fee Excluded) Miscellaneous $ 306562519 39656251% 820312 1% 58,709.54
indirect Costs  22% $ 20900578 Post Construction Maint. 3 2558.31 13 255831 1% - $ 269.99
Direct Costs: 78% $ 75868538 Site Co-ord, Follow Up AsBlts | $ 40,502.40 | $ 40,502.40 | $ - 193 202.59
: $ 86770117 Site Teardown 3 931091 | 3 931091 1% - 3 -
This week: [Community Air Monitoring 3 4612501 9% 4612501 % 1771881 % 12,506.63
indirect Costs  20% 3 32,662.70 FuelfOll Misc Field Supplies $ 40860001 9% 40,860.00 | $ 441235 % 23,060.16 |
Direct Costs: 80% $  131,208.39 ASARCC Support $ 1,29556 | $ 120556 | $ 463051 % 463.05
$ 163,871.09 Rounding Adjustment $ 0.07) $ (0.43)
: Fee $ 75=805.00 $ 75805001 % 758050019 75,805.00
Daily Burn Rate: (Raw, 4 Week Avg) Totals $ 1449839.00 | $ 1449830.00]$ 239,676.09[$ 1,043,506.17
Indirect Costs: $ 408879 [Remarks:
Direct Costs: 3 15,911.01 1) Charged out Cross-Over Contract Fee this week.
$ 1999979 ]2) Project Staff and Site Co-ord team attend Xerisacape Training/Orientation.
** Excludes Fee, Fixed Price Subs 3) 13 Sites completed this week, 59 To Date (cross-over), 92 Completed 2004, 225 Project Total.
Site Funds Avaiable Until: | 6/10/2004 | [4) Anticipate all Access letters from workplan list to be sent cut by end of next week.

6/11/2004 Target Comnpletion Date

Is) iggﬂ'n work on Continuation Contract {(RRIV, 8a), Anticipate Execution approx 15 Jun 04.




VB/I-70 Superfund Site Weekly Cost Summary C0-08
Cross-Over Contract Contract# W9128F-04-D-0016 Costs Thru:
Denver, Colorado Task Order: #3001 Award Date 22-Mar-04 512112004
Start Date  1-Apr-04
Rapid Response/Project Resources Inc. Completion: 28-Jan-05
Page 2 of 4
[T514/2004 [s 432,149.14[$  60,747.22]$ 10196062]$ 153,081.43]$ 55891.76 | $ N - [$ 803,830.17 |
Date Labor Per Diem | Equipment | Material | Subcontracts Analyttcal Fee Daily Total [ Total Cross-Over
5M15/2004 1% 1606183 ]9 15421435 2909.01 !: 5830021 % - 5 $ - $ 26343008 830,173.17
5/16/2004 1$ 31963419 15421418 32936 | § 315811 % - $ - $ - $ 5,383.65 | $ 835556.82 |
5M7/2004 |$ 1383424 |% 1651.23|% 323318|$% B095.13|% 11,23900( ¢ - $ - $ 380528713 873,60069
5(18/2004 13 1414161 |$ 166445|3% 258485|% 5681043 - $ - $7580500|% 9987695(|% 973486564
519/2004 {$ 1395419 |9$ 166445|3% 2903.01|% 2537.53]% - $ - 3 - $ 2106518 |$ 994,551.82
5/20/2004 |$ 1384631 | 166445(3% 2908013 32423119 - $ - $ - $ 2166208|% 1,016,213.90
5/21/2004 | $ 18,174.03 |3 166445|% 2,009.01 =€i 4544891 % - $ - $ - $ 27,2923818% 1,043,506.28
This Week $ 93,208.55 ; 1136331 |$ 177834313 3024673} % 11,239.09] % - $ 7580500 | $ 239,676.11
To Date $ 52535769 |9 7214053 |8 11974405 $ 183,32816 |3 6712085($ - $ 7580500 ] $1,043,506.28
Weekly Cost by Category VB/I-70 Superfund Site
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VB/I-70 Superfund Site Weekly Budget Summary CO-08
; . Cross-Over Completed To Date Costs Thru:
us Army Corps Denver, Colorado  Task Order # 0001 59 | 5/21/2004
of Engineers. Rapid Response/Project Resources Inc. TRE | -
PageSofd
Task Order #14 (166 Sites) Cross-Over To Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property | Total Cost | Cost/Property
Indirect Costs: TO #14 Averages locked as of 4/15/2004
Site Visit $ 6,11968 | $ 368713 - |3 - 13 - {3 -
Construction Work Plan $  1331430]%§ 802113 - 1s - |3 - 13 -
Mobilization/Crew Rotation $ 8397811][5S 50589 |$ 3207726 (% 54368 [$  1,941.131% 149.32 |
Site Admin & Indirects $ 43917107 (S 264561]|% 10465618 % 177383 |9 19328268  1,486.79
Per_Diem & Lodging $ 248917201 % 14995018 72,14053]$ 122272]% 11,383.31]|$ 876.41
[Home Office Support $ 911655 3 5492 [$ 131.81{$ 223]3% - 1% -
[Final Report/Proj Close-Out $ $ 3 ~- 19 - 18 - 13 -
Total Indirect Gosts: S 80051601 ﬁsoo $ 20000678 |3 3,642.47 % 32,662.70 %  2,512.52 |
Direct Costs: _
Site Set-up/Maintenance $ 67214098 40490 | $ 41485($% _ 703138 - |8 -
Site Co-ordination, Pre-Excav_ |[$ 13463433 1 $ 811.05]|% 53,563.72% 907861% 627831]$ 482.95
[Removal, Impacted Soits $ 4216702519 254018 |$ 122632.29]$ 207851 2140994|$ 164692
T&D, Impacted Soils $ 22941556 (% 1,382.02|$ 10123405 [$ 1,71583|$ 15679.77|%  1,206.14
Sampling & Analysis $ 1722268 (S - 103.75 | $ 537076 [$  9103|8$ 147263]%§ 113.28 |
Restoration/Backfil $ 66053078]% 3979.10|$ 28190081 [|$ 477798|3 5460460[$ 4,200.35
Sod/Seed $ 24930848 % 150186 | $ _ 87,200.07 |$ 147707 |$ 16,012.81 |$ _ 1,300.99
Garden/Fiwr Beds $ 25626.06]% 15437 |8 1116731 [$ 180.28 [ § - 1% -
_Miscellaneous $ 9995818 1% 60216 |$ 5870954 [ $ 99508 |$ 820312([$ 631.01
Post Construction Maint. $ 7446553 4486 (% 26099 | $ 4583 - |3 -
Site Co-ord, Follow UpAsBits |$ 100,752.17 { § 606.94 | $ 20259 | $ 343 % - |3 -
Site Teardown $ - $ - $ - $ - $ - 3 -
[Community Air Monitoring $ 128523548 77424 |$ 1250663 1% 21198 (8 17718818 136.30
Fuel/Oil Misc Field Supplies $ 50388939 303.55|% 23,060.16 [ $ 390853 441235(§ 338.41
ASARCO Support $ 3,087.75 | $ 18.60 { $ 463.05] % 785(8% 463.05] % 35.62
Total Direct Costs: |§ 2,195,779.35i$ 13,22758|% 75869582 § 1285925 |9 13120846 (% 10,002.96
Sub Totals: $ 299639626 $ 1805058 $ 96770160 § 1640172 $ 163,871.16 $ 12,605.47
Fee $ 190,606.17 $ 114823 $§ 7580500 $ 100009 $ 7580500 $  1,090.09
Totals $ 3,187,00243 § 1919881 $ 1,043,506.60 |$ 17,d91.81 | $ 230,676.16 $ 13,695.56
** [City Of Denver Comm Hith ]$ 44,830.21 I Task Order #14| Cross-Over -
$ 3,231,83264 2003 133 0 133
** City Of Denver Comm Hith Prog not included in TO 14 averages 2004 33 59 92
* Fee Prorated across 70 anticipated Sites. Total 166 59 225




VB/I-70 Superfund Site Weekly Budget Summary C0-08
Cross-Over Contract# W9128F-04-D-0016 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 22-Mar-04 5/21/2004
US Army Corps Start Date:  1-Apr-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 28-Jan-05
Page 4 of 4
Forward Look: I
— Dly Burn Rate
Task: Current Budget | Cost to Date | Remaining | 4 Week Avg | Duration | Est to Compl | Variance =|
tndirect Costs:
— 3 - 5 K - 3 -3 :
Construction Work Plan $ 609590 | % - $ 6,09590] % . 20 $ - $ 6,095.90
Mobilization/Crew Rotation || §__ 24,842.80 | 32,077.06 | $__ (7,23446)|$ __ 637.13 20 $ 1274256 |§ _ (19.977.02)
Site Admin & Indirects $ 18862570 | % 10465618 % 83,9689.52]% 1,976.38 20 $ 3952755 % 44,441 .97
Per Diem & Lodging $ 12048750 1| $ 7214053 | $ 4834697 | $  1,470.57 20 $ 2941148 ] % 18,935.49
Home Office Support $ 12,749.15 1 $ 13M819% 12617341 9% 4.71 20 ] 9415 % 12,523.19
Final Report $ 6,84638 | $ - % 5846381 % - 20 $ - $ 6,846.38
Project Close-Out $ 774316 | $ - $ 7.743.16 | $ - 20 $ - 3 7,743.16
Total Indirect Costs: $ 367,390.59 § 20900578 |9 15838481 |$% 4,088.79 $ 8177574 | §- 76,609.07
Direct Costs:
Site Set-up/Maintenance § 039057 41485]% _ B808472[8 - 2018 - 13 5,084.72
Site Co-ordination, Pre-Excav || $ 5350821 | ¢ 53,563.721% {55.51)| $ 707.93 20 $ 1415863 | % (14,214.14)
[Removal, Impacted Soils $ 18791348 |% 12263229|8 6528119|% 2533.16 20 $ 50663.11| % 14,618.08
T&D, Impacted Soils $ 22078654 | % 1012340513 119552493 1,906.00 20 $ 3811999 | 3 81,432.50
Sampling & Analysis $ 17943751 $ 5,370.76 | $ 1257299 | § 89.52 20 $ 179036 | $ 10,782.63
Restoration/Backdill $ 25588603|9% 28180081|% (26,014.78)|% 5,853.18 20 $ 11706363 | $ {143,078.41)
Sod/Seed $ 11232945} % 8720007 [$ 2512038 | § 2,432.32 20 $ 4864647 | $ (23,517.09)
Garden/Fiwr Beds 3 10,08045 | $ 11,167.31 | $  (1,086.86)| ¢ 215.16 20 $ 4303121 % {5,389.98)
Miscellaneous $  39,666.25 | $ _ 56,709.54 | $ (19,053.29)| $  1.264.46 20 $ 2528014 |5 (44,342.43)
Post Construction Maint. 3 255831 % 26999 | $ 228832 % 6.07 20 $ 121331 % 2,166.99
Site Co-ord, FollowUp As Bits | $ 4050240 | % 202593 4029981 % - 20 $ - $ 40,299.81
Site Teardown $ 931091 | % - 3 931091 3 - 20 $ - $ 9,310.91
Community Air Monitoring $  461250|$ 12506631% (7,894.13)| $ 40560 20 $ 8112063  (16,006.19)
Fuel/Qil Misc Field Supplies $ 4086000 8 2306016 {$ 1779984 | & 481.08 20 $ 9621541 % 8,178.30
ASARCO Support $ 1,295.56 | $ 4630519 83251 (9% 16.54 20 3 330,75 | $ 501.76
Total Direct Costs: $ 1.005,643.41 . , \ $ 318,220.13 ,
Fee $ 75,805.001 % 75,805.001 % - S I | $ - $ -
Totals $ 14498300013 1,04350660{% 40633240 % 19,995.79 $ 39999587 | % 6,336.53

6/11/2004 Target Compietion Date




Prject Resaurees It Gurrent Week's Gosts by Type
Tak-Bem Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation $230.68 $1,710.45 $1,941.13
004 Site Admin/indirects $14,615.78 $2,949.26 $1,763.22 $19,329.25
005 Lodging/Per Diem $11,393.30 $11,393.30
010 Site Coord. $5,506.44 $351.00 $420.85 $6,278.29
011 Removal $18,245.48 $3,164.47 $21,409.95
042 T&D $12,899.23 $2,760.53 $15,679.76
013 Sampling Analysis $1,472.63 $1,472.63
014 Backfill $31,595.15 $6,846.71 $16,162.74 $54, 604,60
015 Sod & Seed $5,483.69 $963.14 $630.00 $9,015.96 ‘, $16,912.79
016 Garden & Flowers $0.00 $0.00 k $0.00
017 Reck and Mulch $4,169.04 $359.60 $3,674.49 $8,203.12
021 Community Air Mon. $348.75 $1,423.13 $1,771.88
022 FOG & Supplies $4,412.34 $4,412.34
023 ASARCO Support $463.05 $463.05
100 Fee $15,805.00 $75,805.00
$93,208.55 $11,393.30 $17,783.44 $30,246.72 $11,239.09 $75,805.00 $239,676.09

Friday, May 21, 2004
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Pmiect Resources Inc

JT0 Gasts by Type

‘S—’Ja/-@y

Toek-Deat Labor Per Diem Equipmaent Mataerials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation $15,544.13 $266, 96 $16,266.15 $32,077.24
004 Site Admin/indirects $70,371.69 521,295,693 $12,988.74 $104,656.12
005 Lodging/Per Diem $72,140.44 $72,140, 44
006 Home Office $131.81 $131.81
009 Site Set-uo/Maint. $414.84 $414.84
010 Site Coord. $49,628.18 $2,337.75 $1,597.75 $53,563.68
011 Removal $99,082.42 $21,845.03 $1,704.83 $122,632.27
012 T&D $79,046.09 $22,187.90 $101,233.99
013 Sampling Analysis $0.00 $5,370.75 55,370.75
014 Bacifil $166,470.37 $41,517.18 $73,905.23 $281,900.78
015 Sod & Seed $20,638.63 $4,802.45 $4,590,00 $57,168,97 $87,200.04
016 Garden & Flowers $0.00 $0.00 $11,167.30 $11,167.30
017 Rock and Mulch $23,973.33 52,743,84 $31,992.36 $58,709.53
018 Post Canst. Maint. $269.99 $269.99
019 Site Coord Follow-up $202.50 $202.50
021 Community Air Mon. $2,544.75 $9,961.88 $12,506. 63
022 FOG & Supplies $23,060.16 $23,060.16
023 ASARCO Support 5463.05 $463.05
100 Fee $7%,805.00 $75, 805,00
$525,357.69 $72,140.44 $119,744.04 $193,328.10 $67,130.94 $75,805.00 $1,043,506.12

Fflday. May 21, 2004
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